

Contract vs current website

Comparison of the live Auryx website against the agreed Master Service Agreement. This is a stage and gap review — not a timeline.

CURRENT STAGE: LIVE SELLING WEBSITE

Auryx is already operating as a public storefront: browse, learn, Protocol Finder, checkout, staff admin, and chat are in production. The contract is optimization and extension of that site — not a rebuild. Against the five in-scope modules, most deliverables are only partly started.

Live WEBSITE STAGE	Partial CONTRACT COMPLETION	5 MODULES IN SCOPE	4 SYSTEMS LEFT AS-IS
--	---	--	--

What is already working

These are the commercial foundations the contract says to extend, not replace.

- Shop, product pages, cart, and paid checkout are live.
- Protocol Finder is live and still uses the existing recommendation flow.
- Aria chat, staff admin, inventory, and order management are already in use.
- Certificates of Analysis can be opened from product pages.
- Transactional email (order updates, checkout verification, consultations) already runs through Zoho.

Contract modules

Each row is scored against the attached agreement, not against a finished luxury rebuild.

MODULE	STATUS	WHERE THE SITE IS NOW	HIGH-LEVEL REMAINING WORK
A · Infrastructure & security	PARTIAL	The live site already uses encrypted access, staff login, and basic login protection. There is no two-step admin login, no dedicated staging site, and no full uptime / backup / recovery program.	Harden hosting and admin access; add staging, alerts, backups, and a recovery plan.
B · SEO & search	PARTIAL	Homepage titles, sitemap, and crawl rules exist. Most inner pages are not reliably reachable by Google. Search Console, Google Analytics, and conversion tracking are not connected in the site.	Make every public page findable, finish on-page and structured data work, connect search and analytics tools, then do keyword and competitor research.

MODULE	STATUS	WHERE THE SITE IS NOW	HIGH-LEVEL REMAINING WORK
C • Protocol Finder measurement	MOSTLY MISSING	Protocol Finder is live and working. Chat has some internal reporting. The Finder itself is not measured through steps, drop-offs, product views, cart, or checkout.	Keep the Finder as-is and add clean funnel tracking from first question through purchase.
D • COA verification MVP	PARTIAL	Certificates of Analysis are already attached to many product pages as downloadable files. There is no batch / lot lookup page that maps a lot number to its certificate.	Build a simple lot-to-certificate lookup for LegitScript — not a warehouse or labeling system.
Growth & customer automation	PARTIAL	Staff can see customers, orders, and revenue. Zoho already sends order, verification, and consultation emails. There is no lifetime-value reporting and no welcome / cart-recovery / win-back journeys.	Add customer-value reporting on existing order data, then automate the agreed email and SMS journeys.

High-level remaining work

Module A — Infrastructure & security

In place: encrypted site, staff login. Gaps: two-step admin login, staging site.

- ☐ Review domain, delivery network, and certificate setup and tighten what is already in place.
- ☐ Add firewall, abuse, and bot protection that fits the current host.
- ☐ Require two-step login for staff and admin accounts.
- ☐ Stand up a separate staging environment that mirrors production.
- ☐ Turn on uptime and error alerts, plus a backup and recovery plan.
- ☐ Limit admin access so people only see what their role needs.

Module B — SEO & search

In place: sitemap and crawl file. Gaps: inner pages not findable; analytics not connected.

- ☐ Fix public pages so Google and shared links open shop, Learn, Journal, and product URLs.
- ☐ Finish the technical search audit: titles, headings, redirects, and structured data.
- ☐ Improve mobile experience and page speed on key pages.
- ☐ Connect Google Search Console, Google Analytics, and purchase tracking.
- ☐ Complete foundational keyword and competitor research for organic search.

Module C — Protocol Finder measurement

The Finder stays. The gap is measurement, not a new quiz.

- Keep the current Protocol Finder flow and recommendations unchanged.
- Track each step, drop-offs, and completions inside the Finder.
- Track product views, add-to-cart, and checkout from Finder and shop.
- Deliver a clean funnel report the business can use for optimization.

Module D — COA verification MVP

Certificates exist on products. The contract asks for a lot-number lookup, not a supply-chain platform.

- Map each product batch / lot number to its Certificate of Analysis.
- Publish a simple public lookup page for verification.
- Use this as the LegitScript-facing MVP only — no warehouse or manufacturing rebuild.

Growth & customer automation

Reporting and journeys sit on the existing customer and order records. Messaging costs stay with the client.

Reporting layer

- Customer lifetime value from existing orders.
- Repeat-purchase and purchase-frequency views.
- Simple marketing cohorts and segments — without replacing the database.

Email & SMS journeys

- Audit the current Zoho email setup.
- Welcome sequence for new customers.
- Cart and checkout abandonment recovery.
- Post-purchase follow-up and win-back flows.

Left unchanged by design

The agreement prices optimization of these systems, not replacement. They are already running and should stay the operating core.

SYSTEM	CONTRACT TREATMENT
Aria core intelligence, prompts, and knowledge base	Optimize / extend only

SYSTEM	CONTRACT TREATMENT
Product-variant, warehouse, and commission systems	Optimize / extend only
The existing customer / order database and admin screens	Optimize / extend only
Protocol Finder recommendation logic and checkout email-code login	Optimize / extend only

Bottom line

The website is past “under construction.” Customers can already find products, complete Protocol Finder, check out, and download certificates. The contract work is the next layer: harden the platform, make the site searchable, measure the Finder-to-purchase path, add a lot-number COA lookup, and turn existing customer data into reporting and automated follow-up.

Source: live Auryx storefront and current website / admin codebase, compared to MSA sections 2.1–2.6. Status labels are directional.